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Store Summary

Date | Store | InitL Dur Int L Live L €

6/26 2725 35.6 19.2 1344 1252 93.2%
6/27 2727 38.0 19.0 1490 1196 80.3%
6/28 2728 37.2 7.1 706 644 91.1%
6/29 2734 32.2 18.3 1162 1081 93.0%
6/30 2736 34.4 16.3 1186 1081 91.1%
7 2737 27.8 18.6 1103 913 82.8%
712 2740 22.8 7.3 448 412 92.0%
Totals 105.8 7439 6579 88.4%
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Accelerator Status

Lost a Main Injector quadrapole magnet to
ground fault

All machines except pbar went into access
yesterday

Controlled Access
— Recovered 2 ISL ladders
— Took radiation monitoring measurements

Magnet was replaced and accelerator operations
resumed at 6am this morning

Currently stacking and performing TeV studies
Expect next HEP store this evening
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Accelerator Plan

Need to reach base goal of 225pb-! by Aug. 25
shutdown

Currently delivered 176pb-' so need to average
6pb-1 a week until the shutdown

Since February they have delivered an average
of 4.7pb! per week

No planned studies or maintenance periods until
the average integrated luminosity to reach the
base goal drops below 4.7pb-"



Downtime Worklist

« Commonly encounter “operational
issues” related to tests/studies
performed during downtime

* Provide concise summary of work
done during periods of downtime

 Provide contact numbers for
persons who performed the work

« Goal to improve recovery time and
efficient data taking after downtime

Start Date:

End Date:
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Downtime Task List

System

Contact

Work Done
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Summary

Recorded 6.6pb-1 of 7.4pb-! delivered this week

Goal of 90% efficiency for remaining 50pb-'

Stack and Store

Have a “smooth” 4t of July weekend!



